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Executive Summary 

Introduction 
A December 2006 amendment to the Special Inspector General for Iraq Reconstruction’s 
(SIGIR) enabling legislation requires that, prior to its termination, SIGIR prepare a final forensic 
audit report on funds made available to the Iraq Relief and Reconstruction Fund.  To help meet 
this requirement, SIGIR is undertaking a series of focused audits examining major Iraq 
reconstruction contracts.  The objective of these audits is to examine contract outcome, cost, and 
management oversight, emphasizing issues related to vulnerabilities to fraud, waste, and abuse.   

This report, another in the series, examines reconstruction work contracted for by the U.S. 
Government and performed by Parsons Infrastructure & Technology Group, Inc. (Parsons) of 
Pasadena, California.  It complements other SIGIR audit work related to Iraq reconstruction done 
by Parsons and other contractors.  In some cases, including this one, contractors have completed 
their work and been paid.  Future reports will address other Iraq reconstruction projects. 

In January 2004, at the request of the Coalition Provisional Authority, the Air Force Center for 
Environmental Excellence—now known as the Air Force Center for Engineering and the 
Environment (AFCEE)—awarded a cost-plus fixed-fee task order under an existing contract to 
Parsons.  Under the task order, Parsons was to renovate and replace facilities and provide 
infrastructure repairs at the Taji Military Base, and the recruiting stations in Hillah, Kirkuk, and 
Ba’quba.  It was also to construct a logistical support facility at the Kirkush Military Training 
Base. 

Subsequent modifications to the task order altered the scope of work.  They eliminated the 
requirements to renovate the three recruiting stations, and the logistical support facility at the 
Kirkush base.  Modifications also increased the scope of work at the Taji Military Base and 
added a requirement to renovate the Baghdad Recruiting Center, which had recently been 
bombed.  As a result, the final scope of work consisted of rebuilding the Taji base and the 
Baghdad center. 

Results in Brief 
Between May and June 2004, Parsons and its subcontractors largely completed facility 
construction and repair work at the Taji Military Base (costing about $36.5 million) and the 
renovation of the Baghdad Recruiting Center (costing about $922,000).  The government 
expressed satisfaction with the overall project and particularly the work of AFCEE.  The cost of 
these two projects was about $11.1 million more than estimated for the original five projects; the 
increase, according to AFCEE, was caused by several factors, including changes in the scope of 
work and security issues. 
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Information obtained by SIGIR indicates that there were significant limitations to full and open 
competition in awarding subcontracts.  The absence of such competition can make the 
government vulnerable to inflated subcontract prices. 

Government oversight was also a concern, and at the time of construction, Parsons had contract-
billing system weaknesses that increased the risk of erroneous billings (these deficiencies have 
since been corrected).  In addition, although construction work has been completed, the task 
order remains open because of inventory discrepancies, leaving the government vulnerable to 
undetected loss or theft.  The value of the total inventory is about $859,000. 

Construction Outcome and Cost 
Work under the task order was completed to the government’s general satisfaction.  By May 
2004, Parsons and its subcontractors finished reconstruction of the Baghdad Recruiting Center, 
and by June 2004, reconstruction of the Taji Military Base was largely completed as well.  
Although the total cost of this competitively-awarded task order was originally estimated at 
$26.3 million, actual cost rose by $11.1 million, or approximately 42%, to $37.4 million.  
Reconstruction of the Taji base used $36.5 million of these funds.  Initially, Parsons was to 
perform work at five sites, but subsequent modifications reduced the number of sites to two and 
made other scope changes.  As a result, the final project consisted of rebuilding Taji and the 
Baghdad center.  The map below shows the planned and actual construction locations. 

 
 

According to Parsons and AFCEE officials, a number of factors caused cost increases during 
execution of the task order, including: 
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• task-order scope changes 

• late delivery of subcontractor materials and equipment 

• changes in work priority 

• difficulty in getting Iraqis on and off the base 

• the deteriorating security situation on the ground 

• security travel restrictions (lockdowns) 

Contract Administration and Oversight 
Information obtained by SIGIR indicates that there were significant limitations to full and open 
competition in awarding subcontracts, which account for almost three-quarters of the cost of 
reconstruction.  These conditions created risks, especially to ensuring fair and reasonable 
subcontract prices.  Parsons officials acknowledge that limited competition was prevalent and 
due to several factors: the lack of means, such as newspapers, radio, the Internet, or common 
mail service for distributing solicitations to a large supplier base; the inability for subcontractors 
to assume additional workload; and the inability of many potential subcontractors to prepare 
proposals.  Also, as a result of the dangers of working in Bagdad and at Taji and the urgent need 
to begin construction quickly, Parsons said that using suppliers known to the company was 
essential to ensuring that it would be capable of performing the work. 

Given the operational environment in Iraq at the time, according to an AFCEE contracting 
official, Parsons’ performance under this task order was for the most part satisfactory.  AFCEE’s 
performance was considered very positive by the commander of the Multi-National Security 
Transition Command-Iraq.  However, Parsons reportedly did not properly manage one if its 
subcontractors, resulting in a poorly constructed water-storage tank.  In addition, government 
quality-assurance oversight was a concern.  As a result, AFCEE subsequently contracted with a 
private firm specializing in quality assurance.  An AFCEE official commented that, “A 
Professional set of QA [Quality Assurance] personnel helps ensure project success.  Using 
augmentees and untrained personnel to provide construction oversight is a recipe for disaster.”  

The Defense Contract Audit Agency (DCAA) examined Parsons’ contract-billing system as of 
April 2004 and concluded that it was inadequate.  After construction was completed and 
payments were made, Parsons corrected its deficiencies to DCAA’s satisfaction.  Construction 
work on this task order was, for the most part, completed by mid-2004.  However, the task order 
remains open because accountability for inventory valued at about $859,000 has not been 
transferred to the government.  Delays in reconciling inventory-record discrepancies and 
transferring property accountability to the government leave inventory vulnerable to undetected 
loss or theft.  This inventory includes such items as bulletproof vests, cameras, radios, 
televisions, and trailers. 

Recommendation 
SIGIR recommends that the Multi-National Security Transition Command-Iraq direct AFCEE to 
work with Parsons, DCAA, and the Defense Contract Management Command (DCMA), to 
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establish milestones and timeframes to reconcile inventory-record discrepancies and close the 
task order. 

Management Comments 
The Multi-National Security Transition Command-Iraq concurred with SIGIR’s 
recommendation.  It directed AFCEE to work with Parsons, the DCAA, and the DCMA to 
establish milestones and timeframes to reconcile inventory-record discrepancies and close the 
task order.  It established an estimated completion date of March 15, 2008. 

Lessons Learned 
Because work under the task order has been completed and the contractor paid, SIGIR also 
identified lessons learned that may be applicable to future contract-management strategies in 
environments like those experienced during Iraq reconstruction.  These practices are vital to 
reducing the opportunities for fraud, waste, and abuse: 

• using existing contracts to speed up task-order execution 

• increasing competition for subcontracts 

• providing sufficient and competent quality-assurance staff 

• implementing procedures to account for government-furnished equipment 

• accomplishing pre-construction planning 
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Introduction 

A December 2006 amendment to its enabling legislation requires the Special Inspector General 
for Iraq Reconstruction’s (SIGIR) to prepare a final forensic audit report on funds made available 
to the Iraq Relief and Reconstruction Fund (IRRF).  To help meet this requirement prior to its 
termination, SIGIR is undertaking a series of focused audits examining major Iraq reconstruction 
contracts.  The objective of these audits is to examine contract outcome, cost and contract 
management oversight, emphasizing issues related to vulnerabilities to fraud, waste, and abuse.   

This report, another in the series, examines reconstruction work contracted for by the U.S. 
Government and performed by Parsons Infrastructure & Technology Group, Inc. (Parsons) of 
Pasadena, California.  It complements other SIGIR audit work related to Iraq reconstruction done 
by Parsons and other contractors.  In some cases, including this one, contractors have completed 
their work and been paid.  Future reports will discuss other work performed by Parsons and other 
contractors in Iraq. 

Background 
In November 2003, the Air Force Center for Engineering and the Environment (AFCEE)1  
awarded Parsons a contract (FA8903-04-D-8675) for environmental remediation and 
construction services.  This was one of 27 Worldwide Environmental Restoration and 
Construction (WERC) contracts designed to offer a range of construction and engineering 
services to meet Air Force requirements worldwide.  The projects were primarily environmental 
in nature, but also included engineering services, such as construction projects.  WERC also 
offered demolition, repair, emergency-response, and operation and maintenance services for both 
environmental and traditional engineering activities. 

The initial budget limit for WERC was $4 billion, but could be increased to $10 billion.  The 27 
contracts were awarded in November and December 2003.  Work was to be accomplished 
through individual task orders against the contracts. 

In January 2004, at the request of the Coalition Provisional Authority (CPA),2 AFCEE issued 
Parsons’ task order 0001 against the contract, a cost-plus fixed-fee order with an estimated cost 
of $26.3 million.  The order identified five construction projects in Iraq, with renovation of the 
Taji Military Base the largest of them.  While Parsons subsequently received numerous task 
orders to perform work under this contract, it received only one for Iraq.  Under the terms of the 
order, work was to be completed by January 15, 2005, with funding provided through the IRRF.  
The order was modified in April 2004 deleting the original sites except the Taji Military Base 
and adding the reconstruction of the Baghdad Recruiting Center. 

Four principal government organizations were involved in administering and overseeing 
execution of the task order: AFCEE, the contracting authority; the Defense Contract 
                                                 
1 Until June 1, 2007, the organization was called the Air Force Center for Environmental Excellence. 
2 In June 2004, the Multi-National Security Transition Command – Iraq assumed responsibility for building the 
capability of Iraqi Security Forces and institutions. 
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Management Agency (DCMA), the task order administrator; the Defense Contract Audit Agency 
(DCAA), the authorized representative of the contracting officer for examining contractor 
invoices; and the U.S. Army Corps of Engineers Gulf Region Division (GRD), responsible for 
construction quality assurance. 

Objectives 
SIGIR’s audit objectives are to (1) determine task-order outcome and related cost; and (2) review 
task-order management oversight emphasizing issues related to vulnerabilities to fraud, waste, 
and abuse. 

Scope and Methodology 
To accomplish these objectives, SIGIR visited, held discussions with officials of, and/or 
reviewed data from: 

• Parsons Infrastructure & Technology Group, Pasadena, Calif.  

• The Air Force Center for Engineering and the Environment, Brooks City Base, San 
Antonio. 

• Defense Contract Management Agency, Carson, Calif. 

• Defense Contract Audit Agency, San Gabriel Valley Branch Office, West Covina, 
Calif. 

• U.S. Army Corps of Engineers, Gulf Region Division, Baghdad. 

SIGIR obtained and reviewed relevant contract, financial, and other information from these 
organizations relating to the pre-award, award, cost, oversight, and performance under the task 
order.  This information included: the basic contract, task order, contract modifications, and 
scope of work changes; invoices submitted by Parsons for work under the order; progress reports 
on the work being performed; quality assurance reports prepared by GRD; Contract Fund Status 
Reports; subcontracting under the order and subcontractor performance; and photographs of the 
sites before and after reconstruction. 

SIGIR also reviewed relevant portions of the Federal Acquisition Regulation; DCAA procedures 
for invoice review; and DCAA and prior SIGIR reports related to the Parsons contract.  

SIGIR conducted its review from May to October 2007 in accordance with generally accepted 
auditing standards.  Although we obtained and analyzed financial and other computerized 
information, we did not examine the validity of the electronic systems that produced the 
information.  However, SIGIR reviewed the work of others related to the accuracy of data 
generated by these systems, and noted any concerns in this report. 

With respect to the accuracy of Parsons’ invoices, SIGIR relied on DCAA reviews of company 
invoices and its reviews of the company’s accounting and billing systems to determine the risks 
for fraud, waste, and abuse.  Also, because construction work had long been completed, SIGIR 
could neither monitor construction progress nor observe the condition of the construction 
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projects at the time of completion.  Rather, we relied on available quality-assurance reports and 
photographs in the contract files and held discussions with oversight managers. 

To assess the adequacy and implementation of task-order management controls, SIGIR reviewed 
contract and agency oversight requirements, discussed the implementation of these requirements 
with responsible officials, and examined contract files.  As SIGIR accomplished its work, it 
focused on issues that could create risks of fraud, waste, and abuse and on uncovering any 
indications of such conditions. 
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Construction Outcome and Cost 

The task order was modified significantly by the CPA to change the scope of work and the cost.  
As a result, the final project consisted of rebuilding Taji and the Baghdad center at a total cost of 
$37.4 million.  Work under the task order was completed to the government’s general 
satisfaction.  By May 2004, Parsons and its subcontractors had finished reconstruction of the 
Baghdad Recruiting Center, and by June 2004, reconstruction of the Taji Military Base was 
largely completed as well. 

Although the total cost of this competitively awarded task order was originally estimated at 
$26.3 million, actual cost rose by $11.1 million, or approximately 42 percent, to $37.4 million.  
Reconstruction of the Taji base used $36.5 million of these funds.  Initially, Parsons was to 
perform work at five sites, but subsequent modifications reduced the number of sites to two.  
Modifications also increased the scope of work at Taji and added a requirement to renovate the 
Baghdad center, which had been bombed in February 2004.   

Original Task-Order Requirements 
Under the January 2004 task order, Parsons was to renovate and replace facilities and provide 
infrastructure repairs at the Taji Military Base, and recruiting stations in Hillah, Kirkuk and 
Ba’quba, as well as construct a logistical support facility at the Kirkush Training Base.  
Specifically, the original task order required Parsons to do these five projects: 

Taji Military Base:  Renovate Battalion 4 area, Battalion 5 area, the Garrison area, and renovate 
and rebuild the Central Medical Clinic.  Work was to make the buildings suitable for occupancy 
by painting and installing the following: light fixtures, ceiling fans, air-conditioning units, 
electrical outlets with panel boxes, sinks, urinals, toilets, showers, kitchen sink units, doors, 
windows, and floor tiles.  Parsons was to renovate the wastewater treatment plant, install sewage 
distribution lines, and excavate the lagoon.  Work also included installing streetlights with 
connections to the existing electrical power grid, a water treatment system, and a wastewater 
collection system. 

Hillah Recruiting Station:  Renovate the existing buildings and landscape the surrounding area.  
The existing buildings had been stripped of all doors, windows, electrical components, 
mechanical systems, and plumbing fixtures.  Suspended ceilings had also been removed, and the 
southern end of the main building had bomb damage.  The main building required the renovation 
and upgrade of all rooms into living areas, recruiter and community bathrooms, classrooms, a 
reception area, an identification room, and interview rooms.  The station also needed a general 
office, medical screening room and office, security-holding and recruit-sleeping areas.  The 
separate shower and latrine building also required renovation or replacement of all facilities and 
fixtures. 

Kirkuk Recruiting Station:  Renovate the existing buildings and landscape the surrounding 
area.  The former had been stripped of doors, windows, electrical components, mechanical 
systems, and plumbing fixtures.  Suspended ceilings had been removed.  The main building 
required the renovation and upgrade of all rooms into living areas, recruiter and community 
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bathrooms, classrooms, a reception area, an identification room, and interview rooms.  The 
station also needed a general office, medical screening room, medical office, and security-
holding and recruit-sleeping areas.  The shower latrine rooms required renovation or the 
replacement of all plumbing and fixtures.  The existing parking building was to be renovated.    

Ba’quba Recruiting Station:  Renovate the existing buildings and landscape the surrounding 
area.  The former had been stripped of doors, windows, electrical components, mechanical 
systems, and plumbing fixtures.  Suspended ceilings had been removed.  The work necessary to 
make the buildings suitable for occupancy included installation or repair of the following: light 
fixtures, ceiling fans, air-conditioning units, heaters, electrical outlets with panel boxes, interior 
electric distribution, sinks, showers, toilets, plumbing, doors, and windows (with hardware).  The 
work also included patching, repair, and painting of walls and ceilings; installation of floor, wall 
tiles and handrails; and repair of the potable water, sanitary sewer, electrical generation, and 
supply systems. 

Kirkush Military Training Base:  Establish a warehousing and maintenance capability to 
support New Iraqi Army units.  This facility was meant to store commodities, including 
petroleum, oil, lubricants, and munitions, as well as perishable and other hazardous materials.  
The facility was to consist of specialty and general buildings located at safe distances from each 
other, with storage of up to 90 days of all types of supplies, including sufficient bulk fuel and 
ammunition for a brigade-strength force.  In addition, the facility was to be capable of supporting 
operational and intermediate maintenance requirements of such a force, including maintenance 
of both tactical and non-tactical vehicles. 

Cost and Scope Changes 
During the execution of the task order, 11 modifications altered the scope of work, increasing the 
cost from $26.3 million to $37.4 million, as shown in Table 1.  In the final analysis, Parsons 
completed the reconstruction of an expanded-scope Taji Military Base and the rebuilding of the 
Baghdad Recruiting Center.  Figure 1 shows the locations of the projects in the original and final 
task orders, after modifications.  Table 1 shows the cost impact of each modification. 
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Figure 1 - Locations of Projects 

 

Source: SIGIR 

 

 

Table 1—Cost Associated with Task Order (in millions)
 Cost Fixed Fee Insurance Total

Task Order $23.90 2.4 0 $26.30
Mod 1 0 0 0 0
Mod 2 4.40 0.4 0 4.80
Mod 3 2.40 0.2 0.1 2.70
Mod 4 0 0 0 0
Mod 5 0.10 0 0 0.10
Mod 6 0 0 0 0
Mod 7 3.10 0.2 0.1 3.40
Mod 8 0 0 0 0
Mod 9 0 0 0 0
Mod 10 0 0 0 0
Mod 11 0.20 0 0 0.20

Total $34.00 3.3 0.1 $37.40
Source: Air Force Center for Engineering and the Environment 
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Parsons provided SIGIR with information showing that the cost to the U.S. Government to 
renovate the Taji Military Base was $36,504,866 and to renovate Baghdad Recruiting Center, 
$922,461. 

The specific changes made by each modification, including their impact on cost and schedule, 
are discussed below.  As shown in Table 1, modifications 2, 3, and 7 had the greatest impact of 
task order cost. 

Modification 01:  Administrative in nature with no cost impact.  In March 2004, the task order 
was modified to make clear that all utility infrastructure work and associated cost included in the 
statement of work referred to temporary utility systems.  The modification changed the task 
order to substitute “temporary utility or infrastructure work” for “permanent utility or 
infrastructure work.”  

Modification 02:  Significant impact on both cost and scope.  In April 2004, the task order was 
modified to change the statement of work and increase the cost by $4.8 million, from $26.3 
million to $31.1 million.  The modification deleted the requirement to build the logistics facilities 
at Kirkuk Military Base and the recruiting stations at Kirkuk, Ba’quba, and Hillah; added a 
requirement for permanent utilities, including a new water treatment plant and associated water 
supply and distribution systems, and a sewage collection system at the Taji Military Base; and 
added a requirement to excavate and remove sludge from an existing sewage lagoon; install 
kitchen equipment for two dining facilities, and rehabilitate the Baghdad Recruiting Center, 
which was bombed in February 2004 (see Figure 2). 

Figure 2 – Roof of Bombed Baghdad Recruiting Station 

 

Modification 03:  Significant cost and scope impacts.  In May 2004, the task order was modified 
to change the statement of work and increase the cost by $2.7 million.  The modification added 
the requirement to restore the existing Taji wastewater treatment plant and two pumping stations 
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to full operation, including tie-ins, and also added security forces to control subcontractor 
employees’ access to the Taji Military Base through the designated worker-entry gate upon 
termination of the existing gate-security contract. 

Modification 04:  Administrative in nature with no affect on cost or scope.  The modification 
occurred in June 2004 to correct an administrative error relating to a funding citation. 

Modification 05:  Minor impact on cost and scope.  In September 2004, the task was modified 
to incorporate a new statement of work and increase the construction cost by $63,636 and the 
fees by $6,364.  The modification added a requirement for minefield clearance and unexploded-
ordnance disposal to facilitate construction along a portion of the Taji base perimeter. 

Modification 06:  Minor impact on cost, scope and schedule.  This modification, in February 
2005, changed the statement of work and increased the construction cost by $6,798 and the fees 
by $680.  It also extended the period of performance.  The modification added a requirement to 
repair a broken underground water line serving the new water treatment plant at the Taji base. 

Modification 07:  Significant impact on cost and schedule.  This modification was issued in 
April 2005.  It increased the construction cost by $3.1 million and the fees by about $219,000 to 
cover Parsons’ cost for labor, subcontracts, and other direct costs.  It also extended the period of 
contract performance by five months, from April 30 to September 30, 2005. 

Modification 08:  This modification had an impact on schedule.  Modification 08 was issued in 
September 2005 and extended the period of performance from September 30 to December 15, 
2005.  There was no change in cost. 

Modification 09:  This modification had an impact on schedule.  Modification 09 was issued in 
December 2005 and extended the period of performance from December 15, 2005 to January 31, 
2006, and also provided for the contractor to complete the water storage-tank repair and perform 
closeout.  There was no change in cost.  

Modification 10:  A sizable impact on schedule.  Modification 10 was issued on January 31, 
2006, and extended the period of performance from January 31 to April 30, 2006.  There was no 
increase in construction cost or fees. 

Modification 11:  Increased cost but not scope or schedule.  The modification increased the cost 
by $174,507, resulting from an indirect rate adjustment.  Provisional Parsons’ indirect- rate 
revisions were accepted by DCAA in September 2005, causing an increase in the company’s 
incurred cost.  They had not been captured in prior billings, nor had the billings been 
subsequently adjusted. 

Construction Outcome 
By early-June 2004, Parsons reported completing most of its work on the reconstruction of the 
Taji Military Base, and the work was accepted by the government.  This included reconstruction 
of the garrison headquarters, and the 4th and 5th Battalion areas and the Central Medical Clinic.  
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By December 2004, it had also completed reconstruction of the Taji base sewer system, and the 
work was accepted by the government.3

Parsons had completed most of its work by the end of 2004, but it requested a time extension to 
complete the new water plant.  Although originally scheduled to be completed prior to December 
2004, construction of the plant by a joint-venture subcontractor significantly lagged behind 
schedule.  The completed plant was offered to the government for transfer and acceptance in late 
June 2005, following commissioning, operational testing, and operator training.  When 
completed, the water storage tank that was part of the plant leaked, and the government would 
not accept it.  Subcontractor attempts to correct the leak, during August-December 2005, were 
unsuccessful.  Parsons subsequently terminated the subcontractor for poor performance and 
obtained a replacement firm.  The tank was taken apart and re-assembled, and a leak-free water 
storage tank was transferred to the government in June 2006.  

Regarding the Baghdad Recruiting Center, Parsons completed its reconstruction work in May 
2004, and the work was accepted by the government.  Parsons reconstructed the center’s 
administration building, bachelors’ officer quarters, vehicle-access lane, force-protection gate, 
five guard towers, perimeter-protection walls, and electrical power generator with fuel supply. 

Construction Sites 
The following photographs show the results of Parsons’ efforts at the Taji Military Base and the 
Baghdad Recruiting Center. 

                                                 
3 Appendix A shows a list of projects completed at the Taji Military Base and the date of their acceptance by the 
government. 
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BAGHDAD RECRUITING CENTER 

 

Bomb-Damaged Building 

 

Completed Baghdad Recruiting Center 
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Factors Impacting Cost 
According to Parsons’ and AFCEE officials, a number of factors caused cost increases during 
execution of the task order.  SIGIR’s prior work indicates that the conditions described below 
were consistent with the environment in Iraq at the time.  Among the factors: 

• task-order scope of construction changes 

• late delivery of subcontractor materials and equipment—for example, some convoy 
deliveries went through Turkey and were delayed at the border.  This was the case 
with the water treatment plant equipment.  In one case, deliveries were delayed three 
to four weeks because the driver was shot and killed. 

• changes in work priorities 

• difficulty in getting Iraqis on and off the base due to security checks, which 
sometimes affected work by two to three hours a day 

• the deteriorating security situation, including threats, which resulted in fewer 
subcontractor personnel coming to work 

• security travel restrictions (lockdowns), which reduced the number of subcontract 
personnel who could come to work. 

SIGIR’s review of Parsons’ daily progress reports on renovation of the Baghdad Recruiting 
Center provides insight into the operational challenges faced by contractors operating in Iraq 
during early 2004.  The following are entries from the daily reports: 

• March 25:  An Iraqi political party presently illegally occupies the Administration 
Building.  We cannot make an assessment or begin work until the Party moves out. 

• Also March 25:  The three buildings identified for demolition are presently occupied 
by squatters, as are the surrounding buildings, inside and outside the new North Wall.  
We cannot proceed until they are moved. 

• April 3:  The political party stopped our work in the compound this morning.  It took 
the rest of the day to find out that they want us to stop wall construction for three days 
as they move furniture and equipment out of the building. 

• April 6:  The political party is starting to move.  To date, we have lost ten days with 
the delays involved with the Party. 

• April 7:  The installation of the last of the concrete barriers went slower than desired.  
The owner of the welding shop had been threatened and quit assembling the barriers.  
The subcontractor had to find another shop to fabricate the last concrete barriers, 
costing the project three days. 

• April 9:  The theft and damage to the Administration building is breathtaking.  There 
are no doors, no windows, no electrical system, no water system, and no functioning 
sewer.  There are no toilets, no sinks, no air conditioners, no electrical panels, and no 
generator.  Even the handrails at the stairs were stolen.  Furniture was thrown out 
third story windows; trash and filth are everywhere.  The building is a vacant shell. 
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• April 14:  The squatters in the village are moving out.  They are also stealing 
everything including the kitchen sink.  It got very tense this afternoon when the Iraqi 
Police opened fire (we later found out, in the air) with automatic weapons to scare the 
squatters out. 

• April 18:  An Iraqi contractor was using a large crane and flatbed truck to steal 6-ton 
Texas barriers that were to be used for the North wall.  Ten barriers, valued at $7,500 
were taken off the truck and returned to stock.  Nine barriers worth $6,850 are now 
part of the street barrier.  Four barriers worth $3,000 are missing. 

• April 22:  The Statement of Work specified that two of the four water reservoirs on 
the roof needed to be replaced.  All four reservoirs are now missing.  Replacement of 
two water reservoirs is in the original quote. 

• April 25:  The nine Texas barriers are taking on a perverse life of their own.  The 
Army thwarted the plan for the 6 a.m. recovery of the barriers.  The Army guard 
detail stopped the loading operation because they didn’t know about the work.  The 
guard team briefed on the work plan went off duty at 9 p.m., and did not tell the all-
night crew about the plan. 

• April 26: Recovery of the nine Texas barriers did not take place this morning as 
planned.  I was told the crane operator feared for his safety.  We have changed crane 
companies and scheduled the recovery for tomorrow morning. 

Security Concerns Limit Subcontractor-Personnel Attendance 
According to Parsons’ officials, there were problems with subcontractors and/or their workers 
not showing up for work due to increasing terrorist attacks.  Figure 3 from Parsons’ activity 
reports indicates the variability in average weekly subcontractor-personnel attendance at the Taji 
Military Base. 

Figure 3—Average Weekly Subcontractor Personnel Attendance 
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Source: Parsons Infrastructure & Technology Group activity reports. 
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Examples of factors causing reduced subcontractor attendance included in Parsons’ 2004 activity 
reports for the Taji base: 

• June 20 (week 7): The labor force averaged 55 workers each day.  The contractor has 
been slow to complete installation of dining facilities equipment and has not 
responded positively to efforts to extend workdays. 

• June 27 (week 8):  Insurgents attacked with small arms fire along the east perimeter 
of the base on the evening of June 24.  In addition, two rockets hit the base west of 
the work area.  Two days earlier, a security incident along the road outside the East 
Gate 25 restricted access to the base and reduced the workforce to 36 subcontractor 
laborers. 

• August 15 (week 14):  The workforce averaged 67 subcontractor workers per day--
smaller than in recent weeks--due to an increase in the frequency and intensity of 
security incidents at the base. 

• August 29 (week 16):  The daily workforce average dropped to 51 per day.  The low 
worker count is a direct result of numerous security incidents, including multiple 
killings of workers outside the East Gate. 

• September 5 (week 17):  The workforce averaged 61 per day, again, a direct result of 
numerous security incidents, including multiple killings of base contract workers by 
insurgents outside the East (worker) Gate.  With few exceptions, construction is at a 
virtual halt. 
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Contract Administration and Oversight 

Information obtained by SIGIR indicates that there were significant limitations to full and open 
competition in awarding subcontracts, which comprised almost three-quarters of the cost of 
reconstruction.  According to Parsons officials, limited competition was prevalent and due to 
several factors: the lack of means--newspapers, radio, the Internet, common mail service, etc.--
for distributing solicitations to a large supplier base; subcontractors’ lack of capacity to assume 
additional workloads; and the inability of many potential subcontractors to prepare proposals.  
Also, according to Parsons, as a result of the dangers of working in Bagdad and at Taji and of the 
urgent need to begin construction quickly, limited sourcing was imperative so as to utilize 
suppliers known by the company to be capable of performing the work. 

Given the operational environment in Iraq at the time, Parsons’ performance under this task 
order was for the most part satisfactory, according to an AFCEE contracting official.  AFCEE’s 
own performance was considered very positive by the Commanding General, Multi-National 
Security Transition Command-Iraq.  However, in one instance, Parsons reportedly did not 
provide sufficient oversight of one if its subcontractors, resulting in a poorly constructed water-
storage tank.  In addition, an AFCEE contracting official considered government quality-
assurance oversight a concern.  As a result, AFCEE subsequently contracted with a private firm 
specializing in quality assurance. 

In examining Parsons’ contract-billing system as of April 2004, DCAA concluded that it was 
inadequate.  After construction was completed and payments made, Parsons corrected its 
deficiencies to DCAA’s satisfaction.  Construction work on this task order was, for the most part, 
completed by mid-2004; yet the task order remains open because of delays in reconciling 
inventory-record discrepancies and transferring property accountability to the government. 

Subcontracting 
Parsons officials stated that their company served primarily as a construction manager over 18 
subcontractors, of which 10 were Iraqi companies and one was Iraqi/Turkish.   

According to Parsons’ records, it subcontracted about $27.5 million--about 73 percent of the 
total contract value--under its task order for planning, engineering, design, construction, and 
logistics support services.  Most of the subcontracts were firm fixed price and, as shown in Table 
2, given to Iraqi firms.  In addition, Parsons says it made other necessary procurements and 
purchases from subcontractors totaling $1,419,160. 
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Table 2—Use of Subcontractors 

SUBCONTRACTOR NATIONALITY 
NUMBER AND TYPES OF 

SUBCONTRACTS 
VALUE OF 

SUBCONTRACTS

Subcontractor A Iraqi 8 – Firm Fixed Price $9,850,123
Subcontractor B Iraqi 3 – Firm Fixed Price 7,806,407
Subcontractor C Iraqi 1 – Firm Fixed Price 4,450,000
Subcontractor D Turkish 4 – Firm Fixed Price 1,683,560
Subcontractor E British 3 – Basic Ordering Agreement 1,490,885
Subcontractor F British 1 – Basic Ordering Agreement 708,437
Subcontractor G Iraqi/Turkish 1 – Firm Fixed Price 589,748
Subcontractor H Turkish 1 – Firm Fixed Price 393,000
Subcontractor I Iraqi 1 – Firm Fixed Price 150,018
Subcontractor J American 1 – Firm Fixed Price 102,998
Subcontractor K American 1 – Firm Fixed Price 55,000
Subcontractor L Iraqi 1 – Firm Fixed Price 49,000
Subcontractor M Iraqi 1 – Firm Fixed Price 34,363
Subcontractor N Iraqi 1 – Firm Fixed Price 20,965
Subcontractor O Iraqi 1 – Firm Fixed Price 19,886
Subcontractor P American 1 – Basic Ordering Agreement 19,199
Subcontractor Q Iraqi 1 – Firm Fixed Price 7,560
Subcontractor R Iraqi 1 – Firm Fixed Price 6,478

Total  32 $27,437,627

Source: Parsons Infrastructure & Technology Group 

 

According to information provided by Parsons, many of its subcontracts were obtained under 
what was termed “limited source” competition.  Difficulty in obtaining competitive bids for 
projects stemmed from the following problems: the unique working environment associated with 
being in a war zone, which led to the inability to distribute solicitations to a large supplier base, 
e.g., newspapers, radio, the Internet, and postal mail; the immensity of the task of rebuilding the 
country; and a supplier base that was both inadequate and incapable of providing services 
because contractors did not have the capacity to assume additional workloads. 

Compounding this limitation of available qualified suppliers, Parsons found that many potential 
contractors did not understand how to prepare contract proposals.  Furthermore, due to the inherit 
dangers associated with work in Baghdad and on the Taji base, and the need to comply with 
AFCEE’s urgent and compelling needs requirements, limited sourcing was imperative so as to 
utilize suppliers Parsons knew were capable of performing the work.  For example, in awarding 
two subcontracts, according to Parsons, AFCEE requested it to respond the next day. 
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Limited sourcing was also utilized in non-urgent situations.  For example, to repair a leaking 
water tank at the Taji base, Parsons turned to a subcontractor that was already mobilized on site 
and had expertise in water plant operations and maintenance.  In doing so, the company said it 
averted substantial duplication of cost to the government—a cost probably not recoverable 
through competition—and precluded a delay in fulfilling client requirements and a negative 
impact on operational needs. 

Table 3—Extent of Subcontract Competition 

SUBCONTRACTOR 
AWARD 

AMOUNT 
EXTENT OF 

COMPETITION JUSTIFICATION 

Subcontractor A $260,000 Limited Not documented 
Subcontractor B 6,824,000 5 sources  
Subcontractor C 40,000 Limited Lack of travel services in remote area 
Subcontractor D 72,000 Limited Unusual and compelling urgency 
Subcontractor E 743,150 5 sources  
Subcontractor F 6,960,000 5 sources  
Subcontractor G 4,415,900 13 sources  
Subcontractor H 1,176,000 8 sources  
Subcontractor I 162,718 Limited Amendment of original contract 
Subcontractor J 261,250 Limited Unusual and compelling urgency 
Subcontractor K 251,500 Limited Unusual and compelling urgency 
Subcontractor L 64,376 Limited Lack of travel services in remote area 
Subcontractor M 4,450,000 Limited Security issues - Iraq and the Taji 

base 
Subcontractor N 140,000 3 sources  
Subcontractor O 168,858 Limited Continuation of rental procurement 

(no documentation for original 
procurement) 

Subcontractor P 1,924,000 8 sources  
Subcontractor Q 42,500 Limited Amendment to basic water-treatment 

plant contract 
Subcontractor R 29,300 Limited Emergency evacuation tent 
Subcontractor S 133,920 5 sources  
Subcontractor T 300,000 3 sources  

Source: Parsons Infrastructure & Technology Group 

 

According to the AFCEE contracting officer, Parsons effectively executed its subcontract plan; 
that is, the extensive subcontracting under this task order was consistent with the AFCEE 
contracting model. 
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Views on Oversight and Contractor Performance 
AFCEE performance in Iraq was considered very positive by General Petraeus, the then 
Commanding General, Multi-National Security Transition Command-Iraq.  In September 2004, 
he stated that: 

“The AFCEE team, which, as you know, came into Iraq to execute work 
early in the reconstruction process so that we could generate Iraqi Armed 
Forces as quickly as possible, has contributed significantly to our ability to 
establish a new Iraqi Army.  Without AFCEE intervention at a critical 
time, we would not have been able to generate the forces as soon as we 
have.  AFCEE’s role in this endeavor is a success story.” 

He requested that AFCEE expand and continue its presence in Iraq for two years.  He noted that 
in the Iraq environment the contract-execution requirements were very fluid, requiring AFCEE’s 
embedded presence for success. 

On the other hand, the AFCEE project manager stated that quality assurance was not up to the 
proper level.  He noted the high turnover of quality assurance personnel with the requisite 
experience.  In this regard, he commented that: 

“A Professional set of QA [Quality Assurance] personnel helps ensures 
project success.  Using augmentees and untrained personnel to provide 
construction oversight is a recipe for disaster.” 

This, he added, is one reason that AFCEE subsequently contracted with a private company that 
had experienced personnel to perform quality assurance. 

Parsons’ performance under this task order was generally satisfactory, according to the AFCEE 
Procurement Contracting Officer.  However, there was one instance where Parsons’ performed 
less than acceptably.  Parsons reportedly did not properly manage a subcontractor, resulting in a 
poorly constructed water-storage tank. 

According to a DCMA official, its contract administration duties could have been better 
performed had the duties been assigned to the DCMA International Division rather than the 
DCMA Carson, California office.  Evidence of physical completion and timely government 
acceptance of work performed by Parsons could have been more easily accomplished by the 
DCMA Iraq team.  Once government acceptance of the work is accomplished, the contract can 
be prepared for administrative contract closeout by the CONUS DCMA office. 

Contractor-Accounting and Billing-Systems Controls 
Accounting System:  Parsons maintains a job cost-accounting system in which project codes are 
assigned to individual contracts and subcontracts.  The system is controlled by and reconcilable 
to the general ledger. 

 20



 

In August 2006, DCAA examined Parsons’ accounting-control environment and overall 
accounting-system controls as of mid-July to assure that its accounting system and related 
internal controls: 

• complied with applicable laws and regulations 

• were effective 

• were operating properly 

Parsons’ control environment, overall accounting system, and related internal-control policies 
and procedures, DCAA concluded, were adequate. 

Billing System:  DCAA examined the status of Parsons’ billing system as of April 2004 and 
found the system inadequate.  A subsequent September 2006 review concluded the problem had 
been corrected. 

The review assesses whether the method of billing controls provides reasonable billed costs; 
complies with applicable laws and the system’s internal-control requirements, regulations, and 
contract terms.  Parsons’ finance department is responsible for the company’s billing system.  
Parsons invoices its clients on a regular basis, usually at two-week intervals.  Its invoices are 
based on the direct cost recorded in Parsons’ Resource and Information System.  

The 2004 review disclosed four significant deficiencies that resulted in inconsistent, overstated, 
or otherwise-inaccurate cost data and billings.  Specifically, DCAA concluded that Parsons: 

• had not included adequate or complete contract-brief procedures to reflect unique 
contractual requirements. 

• lacked adequate procedures and controls to monitor and ensure prompt adjustments of 
billing indirect cost rates to prevent overpayments or underpayments. 

• lacked written policies and procedures that address 13 billing functions or processes 
surveyed. 

• did not consistently follow written billing policies and procedures. 

As a result, DCAA recommend to the DCMA Administrative Contracting Officer (ACO) that 
Parsons’ billing system be disapproved, and in August 2004, the ACO informed Parsons of the 
disapproval.  Although Parsons disagreed with the conclusion, it agreed to improve its system.  
According to DCMA, the initial determination of inadequacy allows the contractor to respond 
formally to the deficiencies identified in the audit report and to provide a corrective-action 
milestone plan for regaining an adequate status.  At the ACO’s request, generally within a year 
after the initial findings, DCAA will perform a comprehensive follow-up audit to determine 
whether the contractor has corrected the deficiencies.  Based on the results, a final determination 
of the contractor’s system will be made.  A determination that a contractor’s system was 
inadequate could result in denial of future contract awards.  In addition, a disapproved billing 
system could bring an increased number and frequency of DCAA pre- and post-pay voucher 
reviews of existing contracts. 
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Subsequently, in December 2005, DCMA informed Parsons that it would re-examine its decision 
to disapprove the billing system if DCAA did not issue an updated report by March 31, 2006.  
Two weeks after that deadline, DCMA informed Parsons that since an updated DCAA billing-
systems report was not expected until later in the year and since the earlier report does not reflect 
the current status of Parsons’ billing system, DCMA was reversing its previous disapproval. 

In September 2006, DCAA concluded that Parsons had corrected previously reported 
deficiencies and that the company’s billing system and related internal-control policies and 
procedures were adequate. 

Task-Order Closeout 
The task order remains open because of questions about the accuracy of government property 
inventory records.  Delays in reconciling inventory record discrepancies and transferring 
property accountability to the U.S. Government leaves inventory vulnerable to undetected loss or 
theft.  Parsons officials stated that a joint physical-inventory review and inspection of all 
government property was scheduled for May-June 2005 at the Taji Military Base; it was to be 
performed by a Parsons’ property representative and a designated AFCEE representative.  The 
review and inspection were not completed, apparently due to scheduling conflicts.  Over the next 
several months, completion of property-transfer documentation was adversely impacted by 
personnel reassignments and availability, work and rest-and-recuperation schedules, Parsons’ 
demobilization at the Taji base, and inventory questions.   

In August 2005, Parsons provided an inventory of property available for transfer to the U.S. 
Government, including documentation of property hand-receipted to another contractor 
performing reconstruction work at the Taji base.  The amount of government property reported 
by Parsons was about $859,000 and includes such items as bulletproof vests, cameras, radios, 
televisions, and trailers.  However, the final property-transfer documents were incomplete in that 
they did not indicate disposition of all property available for transfer to the U.S. Government in 
May-June 2005.  Parsons has requested, but not received from the U.S. Government, a release of 
responsibility and liability for property lost, damaged, or destroyed while accomplishing the task 
order. 

At the time of the property transfer, procedures guiding asset recognition, as well as property 
transfer for task orders such as Parsons’ Taji project, had not yet been published.  (The AFCEE 
publication entitled Government Furnished Property & Contractor Acquired Property 
Accountability Procedures in Iraq appeared in December of that year.) 

In September 2007, according to Parsons, AFCEE assigned a new official to resolve questions 
about the accuracy and completeness of the government property-transfer documents for 
Parsons’ Taji work order.  That individual has contacted the Parsons’ project manager and is 
working with the company to resolve this issue.  Parsons advised that it provided the AFCEE 
official with background on this issue and relevant documents related to the full inventory of 
government property transferred and items lost, damaged or destroyed. 

DCMA advised that its data base does not indicate that Parsons completed the work or that the 
government accepted it.  The reason given is that DCMA has not received from Parsons a 
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receiving report indicating completed work.  After SIGIR brought this to Parsons’ attention, the 
company submitted the required information to DCMA.  The latter advised that it has received 
the required information and has provided the information to AFCEE for review and processing. 
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Conclusions, Recommendation, and Lessons Learned 

Conclusions 
Work under the modified task order was completed to the government’s general satisfaction.  By 
May 2004, Parsons and its subcontractors completed the reconstruction work on the Baghdad 
center, and by June 2004, reconstruction of the Taji base was mostly completed as well.  
Although the total cost of this competitively awarded task order was originally estimated at 
$26.3 million, actual cost rose by $11.1 million, or approximately 42 percent, to $37.4 million.  
Cost increases were primarily due to security issues and changes in the scope of work.    

Contract management and oversight controls were constrained by the difficult security 
environment on the ground and the government’s desire to accelerate construction.  These 
conditions created risks, especially related to ensuring effective competition for subcontracts.  
SIGIR noted that nearly three-quarters of the work went to subcontractors, primarily Iraqi 
companies.  Effective competition was reportedly limited in part by an inability to distribute 
solicitations.  In addition, subcontractors lacked the capacity to assume additional workloads.  
And, according to Parsons, many potential contractors did not understand how to prepare 
proposals. 

According to an AFCEE official, given the operational environment in Iraq at the time, Parsons’ 
performance under this task order was, for the most part, satisfactory.  Performance by AFCEE 
itself was considered very positive by the commander of the Multi-National Security Transition 
Command-Iraq.  However, Parsons reportedly did not properly manage one if its subcontractors, 
resulting in a poorly constructed water-storage tank.  In addition, concerns were raised about the 
quality of government construction oversight.  Furthermore, during a portion of the period of 
contract performance, Parsons had an inadequate contract billing system, which increased the 
government’s vulnerability to improper billings.  Billing system deficiencies have since been 
corrected. 

Although construction work on this task order was mostly completed by mid-2004, the task order 
remains open.  Inventory accuracy and accountability issues have not been resolved in a timely 
manner.  This situation leaves the inventory vulnerable to undetected theft of loss.  This 
inventory includes such items as bulletproof vests, cameras, radios, televisions, and trailers.  
DCMA states that it had not received from Parsons a receiving report indicating the work was 
complete.  SIGIR brought this matter to Parsons’ attention and, according to DCMA, the 
company stated it has now submitted the required paper work. 

Recommendation 
SIGIR recommends that the Multi-National Security Transition Command-Iraq direct AFCEE to 
work with Parsons, DCAA, and DCMC to establish milestones and timeframes to reconcile 
inventory record discrepancies and close the task order. 
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Management Comments 

The Multi-National Security Transition Command-Iraq concurred with our recommendation.  It 
directed AFCEE to work with Parsons, the DCAA, and the DCMA to establish milestones and 
timeframes to reconcile inventory-record discrepancies and close the task order.  It established an 
estimated completion date of March 15, 2008. 

Lessons Learned 
Since work under the contract has been completed and the contractor paid, SIGIR also identified 
lessons learned that may improve future contract management strategies in environments like 
those experienced during Iraq reconstruction.  These lessons, vital to reducing the opportunities 
for fraud, waste, and abuse, are: 

• The use of existing contracts can be an effective means to achieve quick task-order 
execution. 

• In a war zone, the immediate protection of existing facilities and equipment is vital to 
avoid extensive vandalism and property destruction, which significantly increase 
reconstruction cost and result in the waste of scarce resources. 

• Sufficient, competent quality-assurance staff is needed for effective contract 
execution and prime contractor oversight of subcontractors and to prevent fraud, 
waste, and abuse. 

• Procedures need to be in place at the beginning of the reconstruction effort to allow 
proper accountability of government-furnished equipment and to facilitate contract or 
task-order closeout. 

• Comprehensive construction planning and design is necessary to prevent numerous 
subsequent sole-source contract modifications which, without competition, may 
increase contract cost.   

• Contract administration personnel, assigned to an organization physically located 
where the work is being performed, facilitates contract-administration oversight. 

• In a post-conflict environment, the availability of capable local contractors can be 
limited.  As large amounts of reconstruction funding are expended rapidly in a 
defined area, the absorptive local capacity is quickly reached, resulting in an 
increased risk of contract abuse, particularly at the subcontract level.  
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Related Reports 

The following reports are related to this assignment: 

Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi Police 
Training Program, SIGIR-07-016, October 23, 2007. 

Review of Bechtel’s Spending Under Its Phase II Iraq Reconstruction Contract, SIGIR-07-009, 
July 24, 2007. 

Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated 
with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006, SIGIR-06-25, July 
28, 2006. 

Interim Audit Report on the Review of the Equipment Purchased for the Primary Healthcare 
Centers Associated with Parsons Global Services, Contract Number W914NS-04-D-0006, 
SIGIR-06-16, April 4, 2006. 

Management of the Primary Healthcare Centers Construction Projects, SIGIR-06-011, April 29, 
2006. 

Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the 
Coalition Provisional Authority, SIGIR-04-004, July 28, 2004. 

Award of Sector Design-Build Construction Contracts, SIGIR-04-005, July 23, 2004. 

Audit Report on Fiscal Year 2003 Forward Pricing Direct Labor Rates, Parsons Infrastructure 
& Technology Group, Inc., Defense Contract Audit Agency Audit Report No. 4901-
2003D23000010, April 9, 2003. 
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Appendix A—Projects Completed at the Taji Military 
Base 

Taji Garrison Headquarters 

Description Final Status 

Barracks for Battalion (200) Complete.  Government acceptance June 6, 2004 
Officer/Non-Commissioned 
Officer Billets 

Complete.  Government acceptance June 6, 2004 

Classroom Space Complete.  Government acceptance June 6, 2004 
Motor Pool Space Complete.  Government acceptance June 6, 2004 
Maintenance Space Complete.  Government acceptance June 6, 2004 
Dining Facility Complete.  Government acceptance June 6, 2004 
Arms Room Complete.  Government acceptance April 28, 2004 
Barbershop, Post Exchange, 
Canteen, Restaurant 

Complete.  Government acceptance June 6, 2004 

Bank Complete.  Government acceptance June 6, 2004 
Post Office Complete.  Government acceptance June 6, 2004 
Fencing Complete.  Government acceptance June 6, 2004 
Manpower, Welfare, 
Recreation and Parade Fields 

Complete.  Government acceptance June 6, 2004 

Central Medical Clinic Complete.  Government acceptance June 6, 2004 
Ammunition Supply Point Complete.  Government acceptance June 6, 2004 
Garrison Headquarters Complete.  Government acceptance June 6, 2004 

Source: Parsons Infrastructure & Technology Group 
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Taji 4th Battalion Area 

Description Final Status 

Battalion and Company 
Headquarters 

Complete.  Government acceptance June 6, 2004 

Enlisted Personnel Barracks Complete.  Government acceptance April 22, 2004 
Enlisted Personnel Barracks Complete.  Government acceptance April 22, 2004 
Enlisted Personnel Barracks Complete.  Government acceptance April 22, 2004 
Enlisted Personnel Barracks Complete.  Government acceptance April 22, 2004 
Enlisted Personnel Barracks Complete.  Government acceptance April 22, 2004 
Enlisted Personnel Barracks Complete.  Government acceptance April 22, 2004 
Enlisted Bathrooms (new 
construction) 

Complete.  Government acceptance April 22, 2004 

Enlisted Bathrooms (new 
construction) 

Complete.  Government acceptance April 22, 2004 

Enlisted Bathrooms (new 
construction) 

Complete.  Government acceptance April 22, 2004 

Enlisted Bathrooms (new 
construction) 

Complete.  Government acceptance April 22, 2004 

Non-Commissioned Officer 
Barracks 

Complete.  Government acceptance May 8, 2004 

Non-Commissioned Officer 
Barracks 

Complete.  Government acceptance April 17, 2004 

Non-Commissioned Officer 
Barracks 

Complete.  Government acceptance April 17, 2004 

Non-Commissioned Officer 
Bathrooms 

Complete.  Government acceptance April 17, 2004 

Non-Commissioned Officer 
Bathrooms 

Complete.  Government acceptance April 17, 2004 

Classroom Space Complete. Government acceptance April 30, 2004 and June 6, 2004 
Motor Pool Space Complete. Government acceptance April 30, 2004 and June 6, 2004 
(Covered parking for 100 vehicles) 
Dining Facility Complete.  Government acceptance June 6, 2004 
Aid Station Complete. Government acceptance April 23,2004 
PX/Commissary Vending Area Complete.  Government acceptance June 6, 2004 
Arms Rooms Complete.  Government acceptance June 6, 2004 
Company Supply Complete. Government acceptance May 5, 2004 
Barbershop Complete.  Government acceptance June 6, 2004 
Fencing Complete.  Government acceptance June 6, 2004 
Manpower, Welfare, Recreation 
and Parade Fields 

Complete.  Government acceptance June 6, 2004 

Source: Parsons Infrastructure & Technology Group 
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Taji 5th Battalion Area 

Description Final Status 

Complete.  Government acceptance April 30, 2004 Battalion and Company 
Headquarters 

Complete.  Government acceptance various dates April 15 –25, 
2004 

Barracks For Battalion 

Complete.  Government acceptance various dates April 15 –25, 
2004 

Officer/Non-Commissioned Officer 
Billets 
Classroom Space Complete.  Government acceptance June 6, 2004 
Motor Pool Space Complete.  Government acceptance various dates from April 

30-June 6, 2004 (covered park for 100 vehicles) 

Complete.  Government acceptance June 6, 2004 Dining Facility 
Complete.  Government acceptance June 6, 2004 Aid Station 
Complete.  Government acceptance June 6, 2004 Post Exchange/Commissary 

Vending Area 
Complete.  Government acceptance April 28, 2004 (Garrison 
Headquarters) 

Arms Rooms 

Complete.  Government acceptance June 6, 2004 Company Supply 
Complete.  Government acceptance June 6, 2004 Barbershop 
Complete.  Government acceptance June 6, 2004 Fencing 
Complete.  Government acceptance June 6, 2004 Manpower, Welfare, Recreation 

and Parade Fields 

Source: Parsons Infrastructure & Technology Group 

 

Taji Utilities 

Description Final Status 

Complete.  Government accepted restored wastewater treatment facility 
December 7, 2004 and permanent sewage-collection system December 
17, 2004 

Sewer System 

Complete.  Government accepted distribution system June 6, 2004 and 
generators June 12, 2004 Electrical System 

Complete.  Government accepted new water- treatment plant February 
17, 2006, and the corrected construction deficiency completed by 
Parsons and its subcontractor (leaking water storage tank) June 30, 
2006 

Water System 

Source: Parsons Infrastructure & Technology Group 
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Appendix B—Acronyms 

ACO Administrative Contracting Officer 
AFCEE Air Force Center for Engineering and the Environment 
DCAA Defense Contract Audit Agency 
DCMA Defense Contract Management Agency 
DFAS Defense Finance and Accounting Service 
DOD Department of Defense 
GRD Gulf Region Division 
IRRF Iraq Relief and Reconstruction Fund 
PCO Procurement Contracting Officer 
SIGIR Special Inspector General for Iraq Reconstruction 
WERC Worldwide Environmental Restoration and Construction 
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Appendix C—Audit Team Members 

This report was prepared, and the audit work conducted, under the direction of David R. Warren, 
Assistant Inspector General for Audit, Office of the Special Inspector General for Iraq 
Reconstruction.  The staff members who contributed to the report include: 

J. David Childress 

Barry Holman 

Robert L. Pelletier 

James B. Pollard 

Charles W. Thompson 

Roger M. Williams 
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Management Comments 
Multi-National Security Transition Command - Iraq 

 32

 



 

 

 

 33



 

SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, 
and operations in Iraq, the Special Inspector General 
for Iraq Reconstruction provides independent and 
objective: 
• oversight and review through comprehensive 

audits, inspections, and investigations 
• advice and recommendations on policies to 

promote economy, efficiency, and effectiveness 
• deterrence of malfeasance through the prevention 

and detection of fraud, waste, and abuse 
• information and analysis to the Secretary of 

State, the Secretary of Defense, the Congress, 
and the American people through Quarterly 
Reports 

 
Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go 
to SIGIR’s Web site (www.sigir.mil). 
 

To Report Fraud, Waste, 
and Abuse in Iraq Relief and 
Reconstruction Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web:  www.sigir.mil/submit_fraud.html 
• Phone:  703-602-4063 
• Toll Free:  866-301-2003 
 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 
    Affairs 
Mail:   Office of the Special Inspector General 
                for Iraq Reconstruction 
            400 Army Navy Drive 
            Arlington, VA  22202-4704 
Phone:  703-428-1059 
Email:  hillel.weinberg@sigir.mil 
 

Public Affairs Kristine Belisle 
Director of Public Affairs 
Mail:    Office of the Special Inspector General 
                 for Iraq Reconstruction 
             400 Army Navy Drive 
             Arlington, VA  22202-4704 
Phone:  703-428-1217 
Fax:      703-428-0818 
Email:   PublicAffairs@sigir.mil 
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